

Project Component	Sep-10	Oct-10	Nov-10	Dec-10	Jan-11	Feb-11	Mar-11	Apr-11	May-11	Jun-11	Jul-11	Aug-11	Sep-11	Oct-11	Nov-11	Dec-11	Jan-12	Feb-12	Mar-12	Apr-12
Preliminary PSD deployment	Blue																			
Determine PSD effectiveness		Orange																		
Oyster & PSD sampling				Blue		Blue		Blue		Blue		Blue		Blue		Blue				
PSD analysis																	Orange	Orange		
Oyster laboratory analysis													Blue	Blue	Blue	Blue	Blue	Blue		
Data Synthesis & Manuscript Prep.																		Maroon	Maroon	Maroon